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Overview 
BC Hydro’s early site preparation works continue on the upper parking lot off 
Woodstave Road, near the John Hart Dam, and the Station View Trail 
construction is now finished near the generating station. The new trail will be 
open to the public on August 30 at 5:00 pm.  
 
Work on Powerhouse Road modifications began in mid-August. Tree removals 
took place on Surge Tower Road to change the existing single-lane gravel road 
to a new two-lane road for project construction traffic. 
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Construction Activities – Woodstave Rd Works 
Woodstave Road Works: a new access road, parking lot and trail to the Elk 
Falls Provincial Park. (Brewster Lake Road across John Hart Dam may be 
closed for up three years.) 
• Completion of parking lot paving and sidewalks;  
• Community site office will be delivered to the site in September; and 
• The trail connection from the new parking lot and the pedestrian crossing over 

the three pipelines into Elk Falls Park is expected to be complete by the end 
of October. This is the anticipated public opening of the project community 
site office and the day-use facilities. 

.  
 

 

3 



4 4 

Construction Photos – Woodstave Rd Works 

View of parking lot courtesy of our transmission maintenance crew (thanks to 
Brendan Dell and Tonia Jurbin) who took the pictures on July 31.  
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Construction Photos – Woodstave Rd Works 

Parking lot paving. 
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Construction Photos – Woodstave Rd Works 

Paving. 
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Construction Photos – Woodstave Rd Works 

Completed pavement and sidewalks. Line painting to be done in September, and the 
tree and shrub plantings will happen in October.   
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Construction Photos – Woodstave Rd Works 

Access road into the parking lot. 



Construction Activities – Station View Trail 
Station View Trail: this new trail (shown in red) will go around the 
construction area and enable the Canyon View Trail loop during the 
approximate five-year construction period. 
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Construction Photos – Station View Trail 

The trail can be seen running along the plateau above the substation. 
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Construction Photos – Station View Trail 

View of the steepest section of the completed trail. On right, view back down the hill.  
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Construction Photos – Station View Trail 

Completed boardwalk. 
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Construction Photos – Station View Trail 

Trail lookout at the plateau edge with the double-side information kiosk.  
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Construction Photos – Station View Trail 

Group celebration picture of trail grand opening on August 30. Some members of 
BC Hydro’s community liaison committee look at the trail for the first time.  



Construction Activities – Powerhouse Road  
Powerhouse Road entrance changes: The existing access road into John 
Hart will be moved and modified for better vehicle safety.. 
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Construction Photos – Powerhouse Road 

Tree removals take place in a controlled and safe manner.  
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Construction Photos – Powerhouse Road 

Before, during and after shots of the 
tree removal process.  
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Construction Photos – Powerhouse Road 

Earthworks begin.  



Construction Activities – Surge Tower Road  
Surge Tower Road: Replace single-lane road with two-lane road for 
construction access.. 
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Trees removed for the new road. 



Construction Photos – Surge Tower Road 
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Roughed in road. 



Construction People Profile – Bruce Fletcher 
About Bruce:  
• Background: 
Equipment operator for 36 years 
• Home: 
Campbell River for 23 years 
• Hobbies: 
Wood carving 
• Construction site responsibility: 
Removal of overburden (soil) and excavation of the trail 
base. Works for Upland Excavating 
• Favourite aspect of the job: 
Working with a crew that shares ideas and solutions in 
a new environment..  
 
“Think safe, work safe, and go home safe.” 
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Construction – Point of Interest 

Each month, BC Hydro will provide a construction fact, occurrence, or 
situation. 
 
The total amount of fill material for the 1.7-kilometre Station View Trail was 342 
cubic metres, or 570 metric tonnes. That’s about 40 dump truck loads. 
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